Initial Project Planning Template

Date	29 September 2026
Team ID	6ab2a8af5ccf576cf95a906b
Project Name	Cricket Player Performance Tracking Application: CRICKSTATS
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Developer Setup	USN-1	As an admin, I want to create a Salesforce developer account so that I can configure and deploy the CRICKSTATS system.	1	High	Member1	24 Oct 2022	29 Oct 2022
Sprint-1	Data Modeling	USN-2	As an admin, I want to create Player and Match Performance objects so that player and match data can be stored systematically.	3	High	Member2	24 Oct 2022	29 Oct 2022
Sprint-2	Navigation	USN-3	As a user, I want separate tabs for each object so that I can easily navigate and manage records within the application.	3	High	Member3	31 Oct 2022	05 Nov 2022
Sprint-2	UI Design	USN-4	As a coach, I want a dedicated Lightning App so that all performance tracking features are accessible from one dashboard.	3	High	Member4	31 Oct 2022	05 Nov 2022
Sprint-2	Data Structure	USN-5	As an admin, I want to create player and match fields so that complete performance details can be captured accurately.	5	Medium	Member1	31 Oct 2022	05 Nov 2022
Sprint-2	Data Structure	USN-6	As a user, I want customized page layouts so that only relevant fields are displayed during data entry.	5	High	Member2	31 Oct 2022	05 Nov 2022
Sprint-2	Automation	USN-7	As a system, I want to validate player and match inputs so that incorrect data entries are prevented.	3	High	Member4	31 Oct 2022	05 Nov 2022
Sprint-3	Automation	USN-8	As a system, I want automated flows to update player statistics so that performance data remains accurate.	5	High	Member1	07 Nov 2022	12 Nov 2022